

CURRENT PUBLIC WORKS PROJECTS

Updated 8-5-16

1. Price Road improvements: sidewalk and pavement rehabilitation from Delmar to Clayton

(80% Federal, 20% City of Ladue) –The project is substantially complete with punch list items in the process of being completed. The final change order will reduce the final contract amount below the original contract amount.

2. Lay Road Improvements (80% Federal Funding, 20% City of Ladue Funding)

The City of Ladue was successful in obtaining federal funds for the Lay Road Improvements project which will consist of the installation of sidewalk on the west side of the road, storm sewer improvements, and pavement rehabilitation. Crawford, Murphy, & Tilly (CMT) are the design consultant for the project and have begun the surveying phase for the project. The preliminary engineering plans have been prepared and approved by MoDOT. The right-of-way plans are in the process of being prepared. A Public Open House will take place on August 11, 2016 presenting the preliminary design to anyone interested in the project. Easement acquisitions are scheduled to take place in 2017 and construction in 2018.

3. Stormwater Needs Program (Stormwater Fund)

HR Green completed the citywide storm water needs assessment in 2015 and the executive summary is available on the Public Works Departmental page on the City's website: <http://www.cityofladue-mo.gov/>. HR Green mapped existing complaint data on file from all available sources, obtained new data from residents as well as their own field evaluations of streams, and developed a basic hydraulic model of the entire City. Over 1000 problem points have been mapped. HR Green presented their final report to City Council on November 16, 2015. City Council authorized an amendment to the contract with HR Green to aid the City with the storm water framework plan including storm water policy development, determination of financial commitment for program, and review of development standards with respect to storm water controls. At the February 2016 City Council meeting, members were appointed to the newly created Ladue storm water committee. As the storm water program framework develops, the Master Planning phase will begin. The Storm water committee has held four meetings thus far and the fifth meeting is scheduled for August 11, 2016. The committee will develop recommendations to City Council, potentially by late summer or early fall. The next phase of the project will be the Storm Water Master Plan which will take approximately six months to complete.

4. Warson Road – microsurfacing

Microsurfacing, a latex modified slurry seal, will be applied to Warson Road from the northern municipal limits to Clayton Road. The bid package is in the process of being developed and it is anticipated that the contract will be awarded in August for application in September 2016.