

CURRENT PUBLIC WORKS PROJECTS

Updated 11-23-15

1. Price Road improvements: sidewalk and pavement rehabilitation from Delmar to Clayton (80% Federal, 20% City for Design, ROW, and Construction) –Gershenson Construction has begun the construction phase for the Price Road improvements after publicly bidding the project. Work began on the project on Monday October 5, 2015. The contractor has milled the asphalt surface off the sidewalk and will be able to utilize the pavement below as a subgrade for the new concrete sidewalks. Concrete curb will be installed along the entire western edge of pavement. The asphalt roadway pavement will be milled and overlaid in Spring 2016. The contract completion date is June 2016.

2. Citywide Beautification Framework Plan

- Bids for the stepping stone installation were obtained and the stepping stones are in the process of being installed November 2015 by Furfaro Landscaping.
- City Council approved the concept designs and cost estimates for Clayton/Warson Open Space Design and Path Connections. The City has obtained written approval from MoDOT for aspects of the project that are within their right-of-way. Funding sources are being identified and the City will apply for funding as opportunities arise.

4. Lay Road Improvements (80% Federal Funding, 20% City of Ladue Funding)

The City of Ladue was successful in obtaining federal funds for the Lay Road Improvements project which will consist of the installation of sidewalk on the west side of the road, storm sewer improvements, and pavement rehabilitation. The funding for the design phase is available 10/1/15. The request for qualifications for engineering consulting services was issued and twenty submittals were obtained on September 29, 2015. The City interviewed the three most qualified firms on Monday October 26, 2015 and is the process of selecting a firm. The engineering contractor will be presented to City Council for approval at the December 21, 2015 meeting.

5. Stormwater Needs Assessment (Stormwater Fund)

HR Green has completed the storm water needs assessment and has walked all of the creek channels in Ladue. They developed a project website: <http://www.hlplanning.com/portals/ladue> where residents were able to learn more about the project and created data points for problem locations. This information is linked from the Public Works Departmental page on the City's website: <http://www.cityofladue-mo.gov/>. HR Green has mapped existing complaint data on file with MSD and the City. They have developed a basic hydraulic model of the entire City which has illustrated problem locations that have not been included on complaints from residents. Three Public Meetings were held in May and June with over 100 residents attending these meetings. HR Green developed a tri-fold mailer that has been distributed to all households within Ladue that explain the program, provide meeting dates, and the link to the project website. HR Green has field verified complaint data and compiled all input and existing information into a final report that they presented to City Council on November 16, 2015. The next phase of the project will be the Storm Water Master Plan

which will be developed in 2016. An interim phase to create a citizen storm water committee who will help develop funding criteria and eligibility will likely begin in January 2016 prior to contracting for the Master Plan.