
 
 

 
CURRENT PUBLIC WORKS PROJECTS 
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1. Lay Road Improvements (80% Federal Funding, 20% Local Funding [cost sharing with City 
of Ladue and City of Richmond Heights) 
The Lay Road Improvements project is no under construction.  The project includes the installation 
of sidewalk on the west side of the road, storm sewer improvements, and pavement rehabilitation.  
Crawford, Murphy, & Tilly (CMT) is the design consultant for the project and has completed the 
design phase and will serve as the construction manager for the project.  During the design phase, a 
Public Open House was held to present the design and discuss project elements such as tree 
removal.  The project was well received and the meeting was well attended.  There were 18 
properties that required easements for the project, and all easements were obtained in 2017.  The 
right-of-way phase came in under budget, in part due to the fact that five of the eighteen parcels 
donated the required easements to the City.   Bids for the project were received for the project in 
February and the City Council awarded the project at their February 20th City Council meeting.  
Construction began in early March 2018 with completion by Fall 2018.   
 
2. Stormwater Management Program (Stormwater Fund) 
Phase I & II: Stormwater Needs Assessment and Stormwater Master Plan 
The City completed a citywide storm water needs assessment in 2015 and a Storm Water 
Masterplan in 2016/2017 and accompanying Implementation plan in 2017, all of which are and the 
available on the Public Works Departmental page on the City’s website: http://www.cityofladue-
mo.gov/. During the Needs Assessment, the City’s engineering consultant, HR Green, mapped 
existing complaint data on file from all available sources, obtained new data from residents as well 
as their own field evaluations of streams, and developed a basic hydraulic model of the entire City.  
Over 1000 problem points were been mapped. HR Green presented their final report to City Council 
on November 16, 2015.  City Council authorized an amendment to the contract with HR Green to aid 
the City with the storm water framework plan including storm water policy development, 
determination of financial commitment for program, and review of development standards with 
respect to storm water controls. At the February 2016 City Council meeting, members were 
appointed to the Ladue storm water committee.  The Storm water committee met monthly in 2016 to 
develop the storm water ordinance which was adopted by City Council at the August 2016 meeting. 
At the September 2016 City Council meeting, the contract with HR Green was approved for the 
development of the Storm Water Master Plan and five-year implementation plan.  HR Green 
completed the draft of the Master Plan which involved performing field verification work of storm 
water conditions, hydraulic modeling utilizing specialized software, and developed concept solutions 
for 55 projects. The draft of the Storm Water Master Plan was presented to the Storm Water 
Committee on April 13, 2017 then to City Council on April 25, 2017.  The plan was then presented to 
the public in a series of Public Open House meetings which took place on April 25 (Ward I), May 2 
(Ward II), and May 4 (Ward III) from 4 – 7 pm.  Over 120 residents attended these open houses and 
many provided feedback.  Public comments were accepted until May 18, 2017 and modifications 
were made to the plan based on public comment and additional field reconnaissance and presented 
the update, along with the five-year implementation plan to the Storm Water Advisory Committee 
who recommended approval to City Council.  The five-year implementation plan was adopted by 
City Council on July 17, 2017.  
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The City hired a part-time Storm Water Engineering Manager who began work with the City in 
October 2017.   Specific Storm Water project meetings for the eight highest ranking projects took 
place in November 2017 to convey information about the projects and to obtain Letters of Intent from 
impacted property owners.  Once Letters of Intent are obtained from 100% of the impacted property 
owners from the highest ranted projects approved in the five-year implementation plan, the design 
phase for these various projects can begin.  To date, approximately 87% of the Letters of Intent 
have been submitted with some projects having submitted 100% of the LOI’s.  Currently, the City is 
in the process of obtaining qualified engineering consultants to prepare the plans, specifications, and 
cost estimates for the various top-ranking projects.  The next Storm Water Advisory committee 
meeting will take place on May 4, 2018.   
 
3.  ADA Self-Evaluation and Transition Plan 
The City has identified the need for the identification of ADA barriers within the public rights-of-way 
for creating an ADA transition plan.   This plan is a requirement of ADA as set forth by the United 
States Department of Justice. To achieve this goal, the City of Ladue has contracted with Oates 
Associates, as identified through a Qualifications Based Selection, to conduct an ADA self-
evaluation and develop an ADA transition plan.  The evaluation began in late-May 2017 and has 
involved the development of policies, practices, and procedures to comply with ADA administrative 
requirements for municipalities; evaluating municipally owned buildings and parking areas, and 
identifying physical obstacles in public right-of-way with respect to ADA requirements including 
curbs, sidewalks, driveways, crosswalks, and traffic signals.  After the evaluation process, corrective 
measures will be identified and a schedule will be developed to remove barriers on right-of-way and 
City owned buildings.  Oates Associates, the engineering consultant, has completed the evaluation 
of the sidewalks within City right-of-way and the evaluation of City owned buildings on the municipal 
campus.  A public open house was held on Tuesday August 8, 2017 from 4:00 pm – 7:00 pm to 
receive input from the public on priority areas.  Oates has prepared a draft plan which includes 
estimated costs to bring non-compliant sidewalks and facilities into compliance and will work with the 
City on establishing a multi-year schedule. The City has met with Paraquad to share the findings of 
the evaluation and obtain their feedback.   The draft plan was presented to the Public Works 
Committee then City Council in February 2018.  Currently the project is available for public review 
and comment for a thirty-day period.  The next step will be for City Council to accept the plan and 
authorize the planning phase for implementation. 
 
  
 
 
 
 
 


