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PUBLIC WORKS PROJECT UPDATES – 7/6/2021 

 
Stormwater Management Program (SWMP) – Implementation Plan Project Updates For more 
information, visit the Public Works page: https://www.cityofladue-mo.gov/departments/public-works-
department-214 
 
Willow Hill – Reroute Along Road (infrastructure), HR Green – Construction phase: 6/1/2021 – 
6/1/2022 
Scope of work: 3039 linear feet of pipe sewers, including a portion of pipe-in-tunnel, and roadway 
and landscape restoration to be constructed in the Willow Hill, Lorenzo Lane, and Loren Wood 
subdivisions.  The design phase began in Summer 2018.  The design phase was completed in 
Spring 2021 and bids were opened on May 6, 2021.  The City Council awarded the construction 
contract to Bi-State Utilities at their May 17, 2021 meeting.  The preconstruction meeting was held 
on 5/19/21.  MAWC & Spire completed their utility relocation work.  The contractor has begun the 
clearing work.    The contract allows for 365 days for the construction phase which is scheduled for 
June 1, 2021 – June 1, 2022.  HR Green will serve as the City’s construction administrator for the 
project.  The City’s project manager is Amanda Griffin; agriffin@cityofladue-mo.gov 
 
Robin Hill Lane/McKnight Lane Bank Stabilization, Intuition & Logic –Construction phase: Summer 
2021 – Summer 2022  
Scope of work: 840 lineal feet of storm channel renovation that includes bank stabilization, a triple 
box culvert, retaining walls, storm sewer adjustments, replacement of approximately 107 lineal feet 
of 18-inch diameter sanitary sewer to be installed in a casing, a prefabricated pedestrian bridge, 
landscape restoration, and appurtenances to be constructed in the Brookside, McKnight Lane, and 
Robin Hill Subdivisions 
The design phase began in Summer 2018.  The preliminary plans were approved, then the required 
easements.  Final design has been completed and the Bid Package was issued on March 1, 2021.  
The bids were received on April 15, 2021 by four bidders, the contract was awarded to Gershenson 
Construction, and construction will start after utility relocation as taken place in Summer 2021 with a 
completion date in Spring/Summer 2022.  The City’s project manager is Mark Koester; 
mkoester@cityofladue-mo.gov 
  
Deerfield/Wakefield storm sewer improvements, HR Green – Preliminary Design for Phase I is 
nearing Completion with Easement Acquisition to start Summer 2021 
The design phase began on 7/23/18.  Preliminary design and evaluation of various design 
alternatives have been taking place.  This project will be constructed in two phases over the next ten 
years and the City has selected a preferred design alternative.  The preliminary plans were 
submitted to MSD who have provided comments back to the City’s consultant, HR Green.  The 
consultant has resubmitted the plans in late May 2021 to MSD.   Additionally, easement documents 
are in the process of being prepared so that easement acquisition can begin. The City plans to 
acquire the necessary easements for Phase I in late Summer/Fall of 2021. The City’s project 
manager is Amanda Griffin; agriffin@cityofladue-mo.gov 
 
Intersection Improvements at Warson Road and Conway Road (80% Federally Funded) 
Based on the 2019 traffic study that the City completed for the Warson corridor at Conway Road, 
Federal Funds were applied for in February 2020 for the project design, ROW, and construction and 
that funding application is in the process of being prepared.   The City learned that the funding 
application was successful and will be recommended to the Board of EWGCC in Summer 2020.  
The City executed the program agreement with Missouri Highways Commission at their December 
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21, 2020 City Council meeting.  The City issued a Request for Qualifications for the engineering 
phase, reviewed the seven Statements of Qualifications that were submitted, interviewed the three 
most qualified firms in February 2021, negotiated a contract with EFK Moen who was the selected 
firm.  MoDOT and FHWA approved the engineering contract, and the design phase has begun.  
Coordination with Ameren is underway who will be replacing power poles in this corridor in Fall 
2021.   The preliminary plans were submitted to MoDOT on July 6, 2021.  Right-of-way will be 
obtained in 2022, and the project will be constructed in Calendar Year 2023.  The City’s Project 
Manager is Anne Lamitola, alamitola@cityofladue-mo.gov 
 
ADA Sidewalk Improvements – Clayton Road 
The City continues with the implementation phase of the ADA transition plan which identified both 
sidewalk and facility improvements that need modification to work toward ADA compliance. Clayton 
Road sidewalk improvements have been the highest priority for the City and the following provides a 
summary 

• Phase I: Business District between I-64 and Conway Road; construction completed Summer 
2019 by Spencer Contracting 

• Phase II: Warson to Eversdale; construction completed Spring 2020 by SBC Construction 
• Phase III: Eversdale to Lindbergh; construction completed Spring 2021 by SBC Construction  
• Phases IV; Louwen to McKnight, design in 2021, construction 2022 
• Phases V – VI; McKnight to Price Road; construction in 2023 – 2024  

The City’s Project Manager is Anne Lamitola, alamitola@cityofladue-mo.gov 
 
Dielman Road Improvements (80% Federally Funded for ROW & Construction) 
The City applied for Federal Funds for Dielman Road Improvements in February 2019 and learned 
that the application was successful. The City executed a program agreement with MoDOT, then 
hired CMT to perform the engineering for the project after following a Qualifications Based Selection 
process.  City Council approved the engineering contract with CMT at their April 27, 2020 meeting 
and design has been underway since that time.  Dielman Road is one of two remaining roads 
identified for sidewalks in the 2012 Sidewalk Implementation Plan.  Six-foot-wide sidewalks will be 
installed on the west side of Dielman between Ladue Road and the northern municipal boundary 
near Tamarack.  Improvements to the pavement will also be part of the project.  The sidewalk will 
connect to sidewalks that have been installed in Olivette on Dielman Road.  Federal Funding will pay 
for 80% of the right-of-way and construction costs.  The design phase began with survey in Summer 
2020, environmental clearances were obtained in March 2021, and preliminary plans have been 
prepared and were submitted to MoDOT on March 31, 2021.  A public meeting will be held on July 
13, 2021 at 4:00 pm. The City’s Project Manager is Anne Lamitola, alamitola@cityofladue-mo.gov 
 
Edie’s Mulch Site 
The City applied for and obtained a Municipal Park Planning Grant to develop a master plan for the 
12.5-acre site which is currently being utilized as a transfer station for the City’s leaf and mulch 
program on approximately 3 acres of the site.    Public meetings were held in 2019 along with a 
community input survey and a Master plan was adopted by City Council in September 2019.  The 
master plan for the property includes a trail and a small parking area as priority amenities.  The 
property is located off S. 40 Drive and is along the Deer Creek corridor.  The property is currently 
being impacted by MSD’s Deer Creek Sanitary relief sewer project which will be under construction 
through Calendar Year 2021.   
 
The City will be seeking funding to begin development of the park but must also coordinate with 
MSD’s Deer Creek Sanitary Sewer replacement project that traverses the property. 
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Honeysuckle clearing began which was done by volunteer residents and the City’s BOSTA 
Committee on November 16, 2019 and on November 7, 2020.  As of now, the City plans to apply for 
the Municipal Park construction funds in August 2021 for implementation in Calendar Years 2022-
2023.  
 
Rodes Park – Master Plan 
The City obtained a Municipal Park Planning Grant to develop a master plan for the park located at 
the corner of Ladue and Warson Road.  The grant was sought after recommendation from the City’s 
Beautification Open Space and Tree Advisory Committee to City Council who approved the 
application.  The Master Plan will make recommendations for plantings, access & parking, and 
potentially a perimeter walk path.   Two public meetings to obtain feedback about the park were held 
on January 28th and February 25th virtually, and a survey was issued that over 300 people submitted.  
The Master Plan was presented to City Council at the April 26, 2021 meeting and was adopted by 
Resolution.  
 
Public Works In-house Maintenance Programs 

• Brush Collection (monthly: March – October plus Christmas tree pick-up in January) 
• Leaf Collection (Fall Collection: late October through early January & Spring Collection: April)  
• Parks & Grounds (Rodes Park, planters, municipal campus, Beautify Ladue landscape 

maintenance, Edie’s Mulch Site, Centennial Trail) 
• Pavement and Sidewalk Maintenance (crack sealing, pothole patching, larger pavement 

patching, sidewalk removal & replacement, snow, and ice removal) 
• Bridge & Culvert Maintenance  
• Vegetation Management on City Right-of-Way (mowing, trimming, honeysuckle 

management, tree trimming and removal) 
• Vegetation Management on State Right-of-Way (City contracts with Munie for mowing of 

numerous locations on State ROW) 
• Fleet & Building Maintenance 

The City’s primary contact for in-house maintenance is Scot Bollinger, sbollinger@cityofladue-
mo.gov 
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