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PUBLIC WORKS PROJECT UPDATES – 5/1/2020 

 
Stormwater Management Program (SWMP) – Implementation Plan Project Updates For more 
information, visit the Public Works page: https://www.cityofladue-mo.gov/departments/public-works-
department-214 
 
Willow Hill – Reroute Along Road (infrastructure), HR Green 
The design phase began on 7/2/18.  Public information meetings were held in August & September 
2018, then follow up resident meetings were held.  The preliminary design was approved by MSD 
and a project update was presented to the public on October 8, 2019 but have required 
modifications in order to address utility conflicts and MSD required easements.  MSD has approved 
the revised plans and the next step is easement acquisition.  Easement acquisition is beginning in 
May 2020.   An updated schedule for construction will be included in future updates.        
 
Robin Hill Lane/McKnight Lane Bank Stabilization, Intuition & Logic 
The design phase began on 7/2/18.  Public information meetings were held in July and October 
2018 and sixteen follow up property owner meetings took place since that time.  The preliminary 
plans were approved, and easement documents are being prepared.   Easement acquisition is 
beginning in May 2020.    An updated schedule for construction will be included in future updates.        
 
Deerfield/Wakefield storm sewer improvements, HR Green 
The design phase began on 7/23/18.  Preliminary design and evaluation of various design 
alternatives has been taking place.  This project will be constructed in two or three phases over the 
next several years and the City is working through review of the various alternatives.   
 
South Tealbrook Drive storm sewer improvements, Hart Engineering 
The design phase began on 7/2/18.  A field review was completed, meetings with the impacted 
residents impacted has occurred, the preliminary plans were approved by MSD, easements have 
been obtained, and now the final plans and bid documents are being prepared.    Construction is 
scheduled for 2020.   
 
Babler Lane storm sewer improvements, EDM 
The design phase began on 9/24/18.   A Public Informational Meeting was held on January 29, 2019 
at Ladue City Hall where the pipe alignment was presented.  MSD provided comments on the 
preliminary design which required additional design work.  The City has been meeting with impacted 
property owners and is waiting for a decision from a key property owner.  Redesign will be required if 
permission will not be granted for an easement.   Easement acquisition is on hold until this 
determination has been made.   
 
McKnight Road Traffic Study (I-64 to Litzsinger) 
In 2019, the Cities of Ladue & Brentwood hired CBB, the cities on-call traffic engineering consultant, 
to conduct a study of McKnight Road between Litzsinger and I-64.  Two joint public open houses 
took place; on May 15, 2019 and October 30, 2019 to obtain feedback from the public and then to 
present potential solutions for implementation.  Solutions included signalization options.  The public 
comment period was open until November 15, 2019.  The Cities of Ladue & Brentwood reviewed the 
public comments and determined that the solutions as presented will not be adopted.  There may be 
some minor solutions implemented, outside of suggestions identified in the study, by the respective 
municipalities.  The study will be closed out once CBB provides Ladue and Brentwood with the final 
documents.   

https://www.cityofladue-mo.gov/departments/public-works-department-214
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Intersection Improvements at Warson Road and Conway Road 
In 2019, a traffic study was completed for the Warson corridor at Conway Road. Concerns in this 
area include high traffic volumes including Ladue High School traffic, traffic back-ups at the 
intersection, delays in turning from side streets onto Warson Road, and neighborhood cut-through 
traffic.  The study began in January 2019 with a kick-off meeting.  CBB collected data.  The first 
Public Information Meeting took place on March 12, 2019 and over 20 households were 
represented.  CBB analyzed the data that has been collected and the ideas and concerns presented 
by the public and presented their findings to the City and Public at a second Public Open House 
meeting which was held on July 18, 2019.  The four options that were presented included a round-a-
bout, a mini round-a-bout, a traffic signal without the addition of turn lanes, and a traffic signal with 
the addition of turn lanes.    The Public Works Committee recommended that one of the signalization 
options be implemented and the City has reached out to impacted property owners.   The City 
determined to proceed with the addition of left turn lanes on Warson Road with signalization of the 
intersection.  Federal Funds were applied for in February 2020 for the project design, ROW, and 
construction and that funding application is in the process of being prepared.   The City will learn 
whether the funding application was successful or not in the Summer of 2020.  
 
ADA Sidewalk Improvements Phase II & Funding application 
The City has begun the implementation phase of the ADA transition plan which identified both 
sidewalk and facility improvements that need modification in order to work toward ADA compliance.  
The first project in the ADA implementation plan was the sidewalk modifications to Clayton Road in 
the Business District between I-64 and Conway Road which were completed Summer 2019 (Phase 
I).  Phase II was awarded to SBC Construction and includes ADA sidewalk improvements on 
Clayton Road, west of Warson Road.  Construction began in April 2020 and will be complete by mid-
May 2020.   
 
The City will continue to improve the sidewalks on Clayton Road over the next several years and will 
seek Federal Funds to offset some of the costs.   A funding application was submitted in February 
2020 for sidewalk replacement on the north side of Clayton Road between Price and McKnight and 
the City will learn whether the application was successful or not in the Summer of 2020.     
 
Dielman Road Improvements (80% Federally Funded for ROW & Construction) 
The City applied for Federal Funds for Dielman Road Improvements in February 2019 and learned 
that the application was successful. The City has executed a program agreement with MoDOT, 
issued the RFQ for engineering services, conducted interviews for the three most qualified firms for 
the project in March, and selected CMT for the engineering project.  City Council approved the 
engineering contract with CMT at their April 27, 2020 meeting and design will begin in May 2020.  
Dielman Road is one of two remaining roads identified for sidewalks in the 2012 Sidewalk 
Implementation Plan.  Sidewalks will be installed on the west side of Dielman between Ladue Road 
and the northern municipal boundary near Tamarack.  Improvements to the pavement will also be 
part of the project.  The sidewalk will connect to sidewalks that have been installed in Olivette on 
Dielman Road.  Federal Funding will pay for 80% of the right-of-way and construction costs.   
 
Edie’s Mulch Site 
The City applied for and obtained a Municipal Park Planning Grant to develop a master plan for the 
14.5-acre site which is currently being utilized as a transfer station for the City’s leaf and mulch 
program on approximately 3 acres of the site.    Public meetings were held in 2019 along with a 
community input survey and a Master plan was adopted by City Council in September 2019.  The 
master plan for the property includes a trail and small parking area as first priority amenities.  The 
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property is located off S. 40 Drive and is along the Deer Creek corridor.  The property will be 
significantly impacted by MSD’s Deer Creek Sanitary relief sewer project which will be under 
construction on this site from Fall 2020 – Fall 2021.      
 
The City will be seeking funding to begin development of the park but must also coordinate with 
MSD’s Deer Creek Sanitary Sewer replacement project that traverses the property. 
Honeysuckle clearing began which was done by volunteer residents and the City’s BOSTA 
Committee on November 16, 2019.  As of now, the City plans to apply for the Municipal Park 
construction funds in August 2021 for implementation in Calendar Year 2022.  
 
2020 Asphalt Pavement Program 
Bids were solicited and received for the 2020 asphalt pavement project.  The locations that will be 
milled and overlaid as part of this project are McKnight Road shoulder (Lindworth to Litzsinger), 
Clayton Road Park subdivision alleys, Gilbert, and Kortwright.  Additionally, there will be placement 
of a concrete curb and gutter on Gilbert Avenue.  Bids were received in February from seven 
companies and Ford Asphalt Company, Inc. submitted the lowest bid.  The project was awarded to 
Ford Asphalt on April 6, 2020 and construction begun in late April and will be complete in May 2020.    
 
Public Works In-house Maintenance Programs 

• Brush Collection (monthly: March – October plus Christmas tree pick-up in January) 
• Leaf Collection (late October – early January & April)  
• Parks & Grounds (Rodes Park, planters, municipal campus, Beautify Ladue landscape 

maintenance, Edie’s Mulch Site, Centennial Trail) 
• Pavement and Sidewalk Maintenance (crack sealing, pothole patching, sidewalk removal & 

replacement, snow and ice removal) 
• Bridge & Culvert Maintenance  
• Vegetation Management on Right-of-Way (mowing, trimming, honeysuckle management, 

tree removal) 
• Fleet & Building Maintenance 


	Staff present
	Adoption of the Aqenda
	Update of Current Public Works Projects, Initiatives and Associated Committees

	Other Matters Deemed Appropriate
	Mr. McCarthy made a motion to adjourn the meeting. Mr. Suffian seconded the motion. All present voted "aye". Meeting adjourned at 9:00 a.m.

	5-6-2020 Agenda.pdf
	THE PUBLIC WORKS COMMITTEE MEETING AGENDA
	VIDEOCONFERENCE AND CITY COUNCIL CHAMBERS
	CITY OF LADUE, ST. LOUIS COUNTY, MISSOURI
	WEDNESDAY,  MAY 6, 2020, 8:15 A.M.
	DUE TO THE CURRENT AND VARIOUS RESTRICTIONS ORDERED BY ST. LOUIS COUNTY ON PUBLIC GATHERINGS DUE TO COVID-19, THE MEETING WILL BE CONDUCTED BY VIDEOCONFERENCE. TO ENSURE COMPLIANCE WITH THE SOCIAL DISTANCING ORDERS, THE CITY ENCOURAGES THOSE INTERESTE...

	5-6-20 memo for meeting.pdf
	MEMORANDUM


