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1. Price Road improvements: sidewalk and pavement rehabilitation from Delmar to Clayton 
(80% Federal, 20% City of Ladue) –Gershenson Construction continues to construct the Price Road 
improvements.   Work began on the project on Monday October 5, 2015 and has been continuing 
through the winter and into the spring.  The installation of concrete curb, sidewalk, storm sewer work 
and decorative block walls has been completed.  Driveway work is well underway with 
predominantly asphalt driveway work remaining. Backfilling of curb will occur in April as well as the 
remaining driveway work.    The asphalt roadway pavement will be milled and overlaid later this 
spring.  The overall completion date is anticipated for June 15, 2016.  
 
2.  Citywide Beautification Framework Plan 

 City Council approved the concept designs and cost estimates for Clayton/Warson Open 
Space Design and Path Connections.  The City has obtained written approval from MoDOT 
for aspects of the project that are within their right-of-way.  Funding sources will continue to 
be identified and the City will apply for funding as opportunities arise.  The TAP funding that 
was applied for in December 2015 was not obtained.  (Funding not secured).  The Director of 
Public Works and the project concept designer from Christner are scheduling a meeting with 
East-West Gateway to obtain feedback regarding the project application.  Options may 
include a greater local funding match in order to improve the benefit-cost ratio.   
 

3. Lay Road Improvements (80% Federal Funding, 20% City of Ladue Funding) 
The City of Ladue was successful in obtaining federal funds for the Lay Road Improvements project 
which will consist of the installation of sidewalk on the west side of the road, storm sewer 
improvements, and pavement rehabilitation.  Crawford, Murphy, & Tilly (CMT) is the design 
consultant for the project and has begun the surveying phase for the project.  Once the survey and 
conceptual design has been developed, preliminary engineering plans will be designed.  A Public 
Open House will take place in June or July presenting the preliminary design.  Easement 
acquisitions are scheduled to take place in 2017 and construction in 2018.    
 
4. Stormwater Needs Program (Stormwater Fund) 
HR Green has completed the Citywide storm water needs assessment and the executive summary 
is available on the Public Works Departmental page on the City’s website: http://www.cityofladue-
mo.gov/. HR Green mapped existing complaint data on file from all available sources, obtained new 
data from residents as well as their own field evaluations of streams, and developed a basic 
hydraulic model of the entire City.  Over 1000 problem points have been mapped. HR Green 
presented their final report to City Council on November 16, 2015.  The next phase of the project will 
be the Storm Water Master Plan which will be developed in 2016.  City Council authorized an 
amendment to the contract with HR Green to aid the City with the storm water framework plan 
including storm water policy development, determination of financial commitment for program, and 
review of development standards with respect to storm water controls. At the February 2016 City 
Council meeting, members were appointed to the newly created Ladue storm water committee.  As 
the storm water program framework develops, the Master Planning phase will begin.  The Storm 
water committee will hold its first meeting on April 12, 2016 and will meet monthly to develop the 
storm water framework plan. 
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