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I. INTRODUCTION 
 
A. AUTHORIZATION, SCOPE & OBJECTIVE 
 

This report is authorized under Ladue Code Chapter 2 Article X. – STORM WATER CONTROL 
PROGRAM Sec. 2-328 – Five-Year Implementation Program.  
 
“It is the intention of the City to address, within the constraints of the storm water fund budget, 
storm water concerns for affected City infrastructure as well as private properties where surface 
drainage conditions have created a negative impact. This Program is currently funded from 
portions of the sales tax of one-half-cent ($0.005) collected for the payment of storm water 
improvements and remediation within the City (the “Storm Water Fund”). Notwithstanding 
anything to the contrary, the City shall not be obligated to undertake any storm water project, 
nor is the City committing to address all storm water concerns within the City boundaries.”1   
 
It is not the intention of the City to remove properties from dedicated floodplains, nor to reduce 
dedicated floodplain boundaries, as mapped by the Federal Emergency Management Agency 
(FEMA). 

 
“The [Storm Water Advisory] Committee shall develop an updated implementation plan annually 
by August 1 which plan shall be presented to the City Council as a part of its annual budgeting 
process.”2 This report is the implementation plan for projects recommended for funding in the 
upcoming year and for the four (4) following years. The implementation plan contains 
specifically identified projects as well as the associated estimated design, and construction 
costs related to these projects. It is the policy of the City to not pay for the acquisition of 
property rights/easements, therefore the estimated number of easements to be acquired is 
listed at a direct cost of $0.00.  
 

B. BACKGROUND & CHRONOLOGY 
 

After development of the Storm Water Needs Assessment, which identified storm water problem 
locations Citywide, Ladue’s Storm Water Advisory Committee (SWAC) was formed.  The SWAC 
reviewed the results of the Storm Water Needs Assessment that was completed in November 
2015, and by the end of summer 2016 developed Ordinance No. 2137 establishing a Storm 
Water Control Program for the City. That ordinance provides the roadmap for storm water 
master and implementation plan development. A draft 2016 Storm Water Master Plan was 
presented to SWAC on April 13, 2017. 

 
The storm water ordinance identifies tasks for SWAC that include the initial (and periodic) 
review of the storm water master plan as well as the development of the storm water 
implementation plan that ultimately is sent to the City Council for approval and funding.  The 
ordinance provides guidance on the master planning process requiring that the public be 
notified about the projects and that the committee solicits public input. Three Public Open 
House meetings were held on April 25th, May 2nd and May 4th, 2017. Approximately 100-
individuals in total attended. Proposed project information was made available at the meetings. 
City and Consultant staff was available to answer questions, and to obtain feedback from the 
participants. The participants were encouraged to provide written comments. 
 

                                                 
1
 Ladue Code Chapter 2 Article X. – STORM WATER CONTROL PROGRAM Sec. 2-320 – Storm Water Control Program, 

paragraph 2. 
2
 Ladue Code Chapter 2 Article X. – STORM WATER CONTROL PROGRAM Sec. 2-328 – Five-Year Implementation 

Program. 
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The feedback was compiled followed by meetings and field reconnaissance regarding specifics 
from the information received. Subsequently the master plan was revised and finalized. 

 
II. PROJECT DEVELOPMENT 
 
A. MASTER PLANNING PROCESS 
 

The Ladue Public Works Director (Director) is responsible for the identification of potential 
Program projects from input received from individual residents either unsolicited and/or through 
a public engagement process, data provided by the Metropolitan St. Louis Sewer District (MSD), 
and through analysis of public and private infrastructure and stream evaluation, all with 
assistance from outside professional consultants. 

 
Under the supervision of the Director, a geographic information system (GIS) database of 
complaints/problem points is maintained on an ongoing basis. Using GIS, the identification of 
problem areas City-wide having the highest statistical need is made. The result is a map of 
weighted problem point density (aka, Heat Map). Annually the Director shall cause an update of 
the Heat Map be performed to aid in the identification of problem areas City-wide. The annual 
update shall include the deletion from the database of problem areas previously addressed or 
remediated by the Storm Water Management Program. 
 
With approval of the SWAC and authorization by the City Council, the Director shall cause a 
needs assessment be performed of the newly identified problem areas having the highest 
statistical need. The identified problem areas shall be evaluated for localized flooding and 
erosion problems. The evaluation shall include, but be not limited to: 

 Review of record information collected to date. 

 Field reconnaissance including contact with property owners, subdivision trustees, 
and other interested parties/stakeholders. 

 “Clustering” of problems identified into a project or projects. 

 Preparation of a problem statement. 

 Conceptually engineering a solution. 

 Optimizing the solution in the hydraulic model interactively through trial and error 
until it meets baseline criteria. 

 Preparation of a project identification information sheet/Benefit to Cost Ratio (BCR) 
calculation; a scope of work; a MSD benefit points calculation; an Engineer’s Opinion 
of Probable Construction Cost (EOPC); a listing of properties benefited, impacted, 
and from which easements will be required; and a conceptual improvement plan 
exhibit. 

 
Clustering includes the combining of deficiencies identified from the conveyance system 
evaluation that are in the vicinity of the neighborhood being studied, or that are an integral part 
of the problem solution. 

 
“Projects identified to be a part of the Program shall meet the following minimum guidelines: 

1. Threatened public structure or improvement; or 
2. Surface flows altered or caused by a public improvement; or 
3. Cannot reasonably be completed by individual property owners due to the 

necessary involvement of other parties or agencies outside of that individual’s 
control; or 

4. Threatened private roadway; or 
5. Altered upstream conditions; or 
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6. Inadequate system design under previously less restrictive development 
regulations; or 

7. Inadequate system maintenance.”3 
 

The Director shall propose the projects to be included in the Storm Water Master Plan. “The 

Committee [SWAC] shall review the [updated] plan in open session and shall seek input from 
any and all agencies, groups or individuals as necessary to evaluate the [updated] Storm Water 
Master Plan and revise it as necessary. All affected property owners shall be informed of this 
review at least one (1) week prior to the session through notice given by first class mail. Upon 
solicitation of public input, the Committee [SWAC] may alter, adopt or reject the benefit 
calculation for placement in the Program.”4 

 
“Projects approved by the Committee [SWAC] for recommendation to the City Council shall be 
ranked with the highest priority given to those with the highest BCR. Projects shall be inserted 
into the rankings based solely on the calculated ratio regardless of timing and/or order of 
identification. The Storm Water Master Plan shall be presented annually to the City Council in 
the form of a rolling five-year implementation and budgeting plan recommended by the SWAC 
as part of the City’s annual budget process. The rolling five-year implementation and budgeting 
plan shall be based upon the comparison of implementation cost of the highest-ranked projects 
with the funding available for storm water projects in the Storm Water Fund.”5 

 
“Upon adoption of the five-year implementation plan and the necessary budget requests, the 
Director shall be responsible for implementation of the plan.”6 

 
Prior to commencing design on any project, the Director shall solicit signed letters of intent from 
affected property owners from whom it is likely that easements will be required on or across a 
portion of their property. Design will not proceed until the willingness to participate and donate 
the required easements of each property owner affected is acknowledged in a signed 
agreement; 100% participation of contiguous properties is required. Included with this report is 
the Letter of Intent master template. 

 
Acquisition of the required signed letters indicating property owner support for the project will 
allow the Director to move forward with design. If an individual property owner chooses to not 
sign the letter of intent: improvements will not be designed for the project on that property; the 
project design may move forward and will not include improvements to the portion on that 
property provided a “work around” can be found; or the project may not move forward at all and 
no improvements will be designed or constructed. The Director shall cause effort to be made to 
find a “work around” in order to obtain participation commitment of required contiguous 
properties. 

 
“In the event that the progress of a project becomes stalled during [the letter of intent solicitation 
stage or] the design stage due to a failure to reach an agreement/solution with the impacted 
parties, and it is so deemed by the Committee [SWAC], a project may be recommended to be 
placed on inactive status. Prior to this designation, a hearing shall be held at a regularly 
scheduled meeting of the Committee [SWAC]. The recommendation to place a project on 
inactive status shall include a set of conditions which if met will allow the inactive status to be 

                                                 
3
 Ladue Code Chapter 2 Article X. – STORM WATER CONTROL PROGRAM Sec. 2-322 – Background and Project 

Identification, Minium Project Standards. 
4
 Ladue Code Chapter 2 Article X. – STORM WATER CONTROL PROGRAM Sec. 2-323 – Benefit Calculation and Storm 

Water Master Plan, paragraph 3. 
5
 Ladue Code Chapter 2 Article X. – STORM WATER CONTROL PROGRAM Sec. 2-325 – Ranking System. 

6
 Ladue Code Chapter 2 Article X. – STORM WATER CONTROL PROGRAM Sec. 2-328 – Five-Year Implementation. 
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lifted. All affected property owners shall be informed of this recommendation at least one (1) 
week prior to the meeting of the Committee [SWAC] through notice given by first class mail. 
Upon recommendation of placement upon inactive status, all application of City resources shall 
be suspended until such a time as the project is returned to active status. A project may be 
returned to active status once all conditions have been met and the project has been reviewed 
and approved by the Committee [SWAC]. This placement of a project upon inactive status shall 
be reported annually to the City Council as part of the rolling five-year implementation plan.’7 

 
“Each project shall be reevaluated by the Committee [SWAC] not less than every three (3) 
years. If changes in project scope or cost are identified by the Director or requested by the 
affected property owners, the project may be reevaluated annually prior to the presentation of 
the Storm Water Master Plan to the City Council.”8 

 
“Individual property owners, subdivision organizations, private lanes, public agencies, and other 
interested parties may make a monetary contribution to a project. Any contributions pledged by 
outside sources shall be identified as a part of the EOPC and deducted from the total project 
cost prior to the calculation of the BCR. This adjusted ratio shall be utilized in the project 
ranking. No project with an adjusted ranking shall be implemented prior to the commitment and 
deposit of funds by the private sources. Funds from private sources shall be placed in an 
interest bearing escrow account in the name of the City identifying the source of such private 
funds prior to the commitment of any resources by the City for a project.”9 

 
“The owners of any property located within the City, may apply for funds from the Storm Water 
Grant Program Fund (the “Grant Program”) to recover up to 50% of the total property owner’s 
eligible costs, to a maximum of $25,000.00 per project/owner, to design, review, install, and 
inspect a City-approved storm water project.”10 

 
B. 2016 STORM WATER MASTER PLAN 
 

Thirty-two neighborhood improvement projects are included in the 2016 Storm Water Master 
Plan at a total estimated cost of approximately $75-million. Alternatives for six of the projects 
were developed and are included in the 2016 Storm Water Master Plan. In all cases the 
alternative with the higher BCR is recommended. 

 
Twenty-three channel, pipe, and culvert improvement projects are included in the 2016 Storm 
Water Master Plan at a total estimated cost of approximately $39-million. 

 
Included with this report is a table that lists the fifty-five recommended projects, sorted by BCR 
from high to low, with associated annual expenditures and estimated revenue for the next five 
calendar years. The beginning program estimated cost of $113,527,128.86 is reduced to 
$102,727,128.86 after five calendar years leaving a Storm Water Fund balance of 
$2,000,000.00. Refer to the table included herewith for details. 

 
There are no inactive projects, nor is there any outside participation at the present time. No 
Storm Water Grants have been applied for at the present time. 

                                                 
7
 Ladue Code Chapter 2 Article X. – STORM WATER CONTROL PROGRAM Sec. 2-326 – Reevaluation/Inactivation, 

paragraph B. 
8
 Ladue Code Chapter 2 Article X. – STORM WATER CONTROL PROGRAM Sec. 2-326 – Reevaluation/Inactivation, 

paragraph A. 
9
 Ladue Code Chapter 2 Article X. – STORM WATER CONTROL PROGRAM Sec. 2-325 – Outside Party Participation. 

10
 Ladue Code Chapter 2 Article X. – STORM WATER CONTROL PROGRAM Sec. 2-329 - Small Project Storm Water 

Grant Program. 
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III. OPERATIONS 
 
A. PROGRAM ORGANIZATION  
 

 
 

1. Storm Water Advisory Committee (SWAC) 
 

Implementation of the Program shall be facilitated by SWAC. “The Committee [SWAC] shall 
perform various tasks as described in this Ordinance, which shall include, but not limited to, 
annual review of the Problem Point Density Map (the “Heat Map”), initial and periodic review of 
the Storm Water Master Plan, development of an initial implementation plan, annual update of 
such plan, periodic review of the overall Program, and development of recommendations to the 
City Council, as needed, on storm water related matters.  The Committee [SWAC] may seek 
input from appropriate agencies, groups or individuals as necessary to evaluate the plan and 
suggest necessary revisions.”11 

 
2. Program Manager/Ladue Public Works Director (Director) 

 
The Director shall administer the Program reporting directly to the Mayor of Ladue. Duties 
include: 

 Manage Program scope, schedule, and budget. 

 Solicit authorization from the City Council for the expenditure of Program funds. 

 Solicit advice and authorization from SWAC regarding Program matters as appropriate. 

 Identify and recommend potential projects for inclusion in the Program. 

 Cause a Program GIS database to be updated and maintained on an ongoing basis. 

 Cause the transfer of Program GIS data into the City’s GIS system as appropriate. 

                                                 
11

 Ladue Code Chapter 2 Article X. – STORM WATER CONTROL PROGRAM Sec. 2-321 – Storm Water Advisory 

Committee. 
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 Cause a needs assessment to be performed of newly identified problem areas as 
appropriate. 

 Cause updates to the Storm Water Master Plan as appropriate. 

 Cause updates to the Storm Water Implementation Program as appropriate. 

 Cause the management of Program project scope, schedule, and budget. 

 Approve or disapprove Storm Water Fund payment requests. 

 With approval of the Mayor and with City Council authorization, cause the solicitation, 
selection and engagement of outside professional consultants as appropriate.  

 With approval of the Mayor and with City Council authorization, cause the solicitation, 
selection and engagement of construction contractors as appropriate.  

 
3. Project Manager 

 
The Project Manager shall assist the Director with Program administration reporting directly to 
the Director. Duties include: 

 Assist with the performance of the duties of the Director. 

 Manage Program project scope, schedule, and budget. 

 Manage outside consultants and construction contractors for the completion of Program 
planning, and project design and construction. 

 Perform miscellaneous Program tasks as defined and supervised by the Director. 
 

4. Planning 
 

a. Project Definition 
 

As directed, outside professional consultant(s) under contract with the City shall perform 
Program planning reporting directly to the Project Manager. Duties Include: 

 Update and maintain Program GIS database of complaints/problem points is 
maintained on an ongoing basis. 

 Perform a needs assessment of newly identified problem areas. 

 Identify and conceptually engineer storm water improvement projects. 

 Update and maintain the Storm Water Master Plan. 

 Update and maintain the Storm Water Implementation Program plan. 

 Transfer Program GIS data into the City’s GIS database. 
 

b. Hydraulic Modeling 
 

As directed, an outside professional consultant under contract with the City shall update and 
maintain Program hydraulic models (Deer Creek and Black Creek) reporting directly to the 
Project Manager. 

 
5. Design 

 
Outside professional consultant(s) under contract with the City shall perform Program project 
engineering design and bid phase services reporting directly to the Project Manager. 

 
6. Construction 

 
a. Construction contractor(s) under contract with the City shall perform Program project 

construction reporting directly to the Project Manager. 
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b. Outside professional consultant(s) under contract with the City shall perform Program 
project engineering construction phase services reporting directly to the Project Manager. 

 
B. PROCUREMENT & CONTRACTING REQUIREMENTS 
 

The City will follow their standard Qualifications Based Selection (QBS) process for 
procurement of outside professional consultants for the Program that includes a request for 
qualifications, consultant short-listing, request for proposal, contract negotiation and contract 
execution.  

 
Project delivery is “Design-Bid-Build”. The City will follow their standard process for procurement 
that includes advertisement and the receipt, opening and tabulation of construction bids. The 
City’s standard form and content for Bid Request, Notice to Bidders, Instructions to Bidders, Bid 
Form and Bid Form attachments apply and are published by the City directly. Technical Project 
Specifications and Project Plans are provided by the outside engineering consultant for 
inclusion in the Contract Documents. The City will award the contract. The City’s standard form 
and content for the Agreement; for the Performance, Payment and Guarantee Bonds; and for 
Contract General Conditions apply. 

 
IV. STANDARDS 
 
A. TECHNICAL PROJECT SPECIFICATIONS 
 

The 2009 Metropolitan St Louis Sewer District (MSD) “Standard Construction Specifications 
[and Details] for Sewers and Drainage Facilities” (“Green Book”) is adopted as the primary 
standard specification for the Program being considered here. The content and format of the 
technical specifications to be included in Contract Documents shall match MSD’s standard for 
“Technical Project Specifications” (TPS) latest edition. The TPS document supplements and 
amends the “Green Book” for project specifics. 

 
B. PROJECT PLANS 
 

Project Plans shall conform to MSD Plan Preparation Guidelines dated April 2013 as revised.  
 
C. EASEMENTS 
 

Pipe conveyance facilities, excluding storage facilities, with permanent easements will be 
dedicated to MSD. MSD will assume ownership and the responsibility for the maintenance of 
pipe conveyance facilities dedicated to them. 
 
Ownership and maintenance of storm water storage facilities shall remain with the property 
owner, or may be subrogated to the City on a case by case basis. 

 
Ownership and maintenance of channel improvements shall remain with the property owner. 

 
Easement documents shall conform to MSD Plan Preparation Guidelines dated April 2013 as 
revised.  

 
D. DESIGN CRITERIA 
 

Minimum criteria used to develop the design, easements, plans, specifications and estimates 
are: 

 Metropolitan St. Louis Sewer District: 
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o Rules and Regulations and Engineering Design Requirements for Sanitary 
Sewage and Stormwater Drainage Facilities, Feb06 as amended. 

o Standard Construction Specifications [and Details] for Sewers and Drainage 
Facilities, 2009 (Green Book). 

o Master Technical Project Specifications, latest revision. 
o Master Pay Item List, latest revision. 

 

 Saint Louis County, Missouri Department of Transportation 
o Standard Specifications for Road and Bridge Construction, 1Jul16 (STLC Std 

Spec). 
o Standard Drawings, 1Sep15. 

 
V. ATTACHMENTS 
 
Included with this report are the following: 

 [TABLE] 2017 FIVE-YEAR IMPLEMENTATION PROGRAM 

 Master Letter of Intent to Participate. 

 Ordinance NO. 2137. 
 
VI. REVISON NOTES 
 
Revision: 0, 6-15-2017, 1st issue to SWAC. 
  1, 7-06-2017, 2nd issue to SWAC. 
  1, 7-17-2017, Issued to Council. 
 



City of Ladue/Storm Water Management Program/Phase II: Master Plan/Conceptual Engineering

2017 FIVE-YEAR IMPLEMENTATION PROGRAM

COUNT PROJECT # PROJECT NAME BCR Total Design

#/Easements 

Required Construction Design

Easement 

Acquisition, # Construction Design

Easement 

Acquisition, # Construction Design

Easement 

Acquisition, # Construction Design

Easement 

Acquisition, # Construction Design

Easement 

Acquisition, # Construction Design

Easement 

Acquisition, # Construction

1 1614A Willow Hill - Reroute Along Road 1.28 $2,732,178.50 $354,250.33 18 $2,377,928.17 $354,250.33 4 14 $951,171.27 $1,426,756.90 $0.00 0 $0.00

2 1618 Robin Hill Lane/McKnight Lane Bank Stabilization 1.02 $1,618,576.69 $207,887.55 4 $1,410,689.14 $207,887.55 4 $1,410,689.14 $0.00 0 $0.00

3 1601.01 Deerfield/Wakefield 1.01 $10,154,016.33 $1,023,183.01 42 $9,130,833.32 $337,650.39 3 $337,650.39 16 $347,882.22 23 $810,358.68 $1,272,500.00 $1,220,244.88 $0.00 0 $5,827,729.76

4 1602 Babler Lane 0.98 $1,703,334.26 $236,007.17 12 $1,467,327.09 $236,007.17 12 $1,467,327.09 $0.00 0 $0.00

5 1605 South Tealbrook Drive 0.87 $419,623.98 $79,650.02 7 $339,973.96 $79,650.02 7 $339,973.96 $0.00 0 $0.00

6 1611.01 Briarwood Drive 0.86 $2,047,000.33 $272,304.25 5 $1,774,696.08 $272,304.25 5 $1,774,696.08

7 1625.02 Pebble Creek at Warson Road Bank Stabilization 0.84 $500,819.89 $100,120.10 5 $400,699.79 $100,120.10 5 $400,699.79

8 1643 Burroughs Lane Drainage Improvements 0.74 $666,010.39 $108,011.26 2 $557,999.13 $108,011.26 2 $557,999.13

9 1613.01 Prado Storm Trunk Improvements 0.73 $15,317,485.30 $1,442,781.75 41 $13,874,703.55 $1,442,781.75 41 $13,874,703.55

10 1608.03 Clerbrook 0.72 $198,820.84 $45,086.90 3 $153,733.94 $45,086.90 3 $153,733.94

11 1610 Log Cabin Drive 0.62 $2,859,209.57 $324,320.95 11 $2,534,888.62 $324,320.95 11 $2,534,888.62

12 1622 Larkdale-Robindale Bank Stabilization 0.61 $1,090,566.66 $161,509.53 8 $929,057.13 $161,509.53 8 $929,057.13

13 1625.03 Woodcliffe Road #1-36 Bank Stabilization 0.57 $975,978.05 $162,803.37 11 $813,174.68 $162,803.37 11 $813,174.68

14 1616.01 Wenneker Drive North Bank Stabilization 0.57 $2,921,741.13 $371,670.81 22 $2,550,070.32 $371,670.81 22 $2,550,070.32

15 1615.03 Briarcliff North Storm Sewer Improvements 0.54 $3,282,400.88 $381,841.33 20 $2,900,559.55 $381,841.33 20 $2,900,559.55

16 1634 Tributary 6 Bank Stabillization 0.53 $1,430,413.17 $194,619.92 9 $1,235,793.25 $194,619.92 9 $1,235,793.25

17 1603.02 Overbrook Drive Bridge Replacement 0.50 $1,412,185.77 $171,279.24 4 $1,240,906.53 $171,279.24 4 $1,240,906.53

18 1604.02 Conway Road #10033 Bank Stabilization 0.50 $2,844,247.70 $350,699.07 15 $2,493,548.63 $350,699.07 15 $2,493,548.63

19 1629 Tributary 5 South Bank Stabilization 0.50 $4,049,801.14 $453,905.74 19 $3,595,895.40 $453,905.74 19 $3,595,895.40

20 1619 Wenneker Drive South Bank Stabilization 0.50 $4,069,661.76 $492,353.33 35 $3,577,308.43 $492,353.33 35 $3,577,308.43

21 1606.01 Foxboro Structure Flooding 0.44 $5,851,966.18 $29,219.84 0 $5,822,746.34 $29,219.84 0 $5,822,746.34

22 1606.02 Foxboro Roadway Flooding 0.43 $542,054.87 $114,102.62 10 $427,952.25 $114,102.62 10 $427,952.25

23 1630 Tributary 5 West Bank Stabilization 0.40 $2,265,041.60 $280,892.89 10 $1,984,148.71 $280,892.89 10 $1,984,148.71

24 1626 Sebago Creek at Old Warson Bank Stabilization 0.39 $1,558,882.60 $218,047.47 10 $1,340,835.13 $218,047.47 10 $1,340,835.13

25 1631 Tributary 5 East Bank Stabilization 0.38 $845,329.56 $133,831.88 5 $711,497.68 $133,831.88 5 $711,497.68

26 1632 Sorrel Lane Bank Stabilization 0.38 $1,651,958.42 $208,129.03 4 $1,443,829.39 $208,129.03 4 $1,443,829.39

27 1603.01 Overbrook Drive Street Flooding 0.37 $739,472.49 $159,152.67 6 $580,319.82 $159,152.67 6 $580,319.82

28 1624 Pebble Creek South Bank Stabilization 0.37 $1,657,208.52 $220,464.60 11 $1,436,743.92 $220,464.60 11 $1,436,743.92

29 1625.04 Glenview-Woodcliffe West Channel and Culvert 0.36 $1,960,538.22 $244,357.17 8 $1,716,181.05 $244,357.17 8 $1,716,181.05

30 1623 Clayton Road Bank Stabilization 0.36 $4,676,013.23 $457,098.59 7 $4,218,914.64 $457,098.59 7 $4,218,914.64

31 1625.05 Glenview-Woodcliffe East Bank Stabilization 0.35 $1,325,115.57 $188,073.35 9 $1,137,042.22 $188,073.35 9 $1,137,042.22

32 1642 Tributary 6 Storm Sewer Improvements 0.33 $307,838.62 $47,608.02 1 $260,230.60 $47,608.02 1 $260,230.60

33 1615.01 Briarcliff Channel Improvements 0.33 $2,917,708.37 $350,329.76 17 $2,567,378.61 $350,329.76 17 $2,567,378.61

34 1604.03 Conway Lane Storm Sewer 0.32 $1,495,155.13 $196,269.75 5 $1,298,885.38 $196,269.75 5 $1,298,885.38

35 1628 Fordyce-Oakleigh Bank Stabilization 0.28 $702,688.17 $128,125.22 7 $574,562.95 $128,125.22 7 $574,562.95

36 1615.05 Briarcliff #19 Storm Sewer Improvements 0.28 $1,029,109.18 $121,527.91 7 $907,581.27 $121,527.91 7 $907,581.27

37 1612B Upper Ladue Road In-Line Storage 0.28 $1,212,424.02 $147,657.71 3 $1,064,766.31 $147,657.71 3 $1,064,766.31

38 1621 Ladue Forest Lane #6 Bank Stabilization 0.27 $491,140.55 $93,289.52 3 $397,851.03 $93,289.52 3 $397,851.03

39 1616.02 Louwen Drive/St. Mary's Knoll 0.27 $787,919.24 $129,615.81 9 $658,303.43 $129,615.81 9 $658,303.43

40 1620 Black Creek Lane #2-6 Bank Stabilization 0.25 $236,353.31 $67,128.02 3 $169,225.29 $67,128.02 3 $169,225.29

41 1627 Tributary 4 Bank Stabilization 0.23 $4,006,899.37 $473,808.81 27 $3,533,090.56 $473,808.81 27 $3,533,090.56

42 1625.01 Pebble Creek at Clermont Lane Bank Stabilization 0.22 $1,338,280.53 $180,557.20 6 $1,157,723.33 $180,557.20 6 $1,157,723.33

43 1615.02 Glen Eagles #42/Ladue Road Drainage 0.21 $858,689.32 $118,501.49 2 $740,187.83 $118,501.49 2 $740,187.83

44 1607B Park Lane Structural Flooding 0.21 $1,417,530.63 $9,207.62 0 $1,408,323.01 $9,207.62 0 $1,408,323.01

45 1608.01A Clermont West - Curb 0.20 $1,312,669.62 $196,586.52 14 $1,116,083.10 $196,586.52 14 $1,116,083.10

46 1601.02 Litzsinger Lane/Tilles Park 0.17 $3,985,912.75 $443,504.31 16 $3,542,408.44 $443,504.31 16 $3,542,408.44

47 1609B Godwin Lane - East Alignment 0.17 $1,455,768.93 $191,615.94 9 $1,264,152.99 $191,615.94 9 $1,264,152.99

48 1608.02A Clermont East/Dogwood - Curb 0.15 $1,351,005.31 $218,128.37 20 $1,132,876.94 $218,128.37 20 $1,132,876.94

49 1616.03 Louwen Drive #825 0.14 $220,685.20 $47,616.65 3 $173,068.55 $47,616.65 3 $173,068.55

50 1615.04 Briarcliff #27 Storm Sewer Improvements 0.14 $1,172,757.96 $159,950.70 10 $1,012,807.26 $159,950.70 10 $1,012,807.26

51 1636 Brookside Lane at Country Club Creek 0.13 $1,231,492.79 $120,808.84 4 $1,110,683.95 $120,808.84 4 $1,110,683.95

52 1613.03 The Prado #4 Storm Sewer 0.12 $254,778.24 $60,265.02 6 $194,513.22 $60,265.02 6 $194,513.22

53 1611.02 Winwood Drive 0.11 $1,108,790.00 $165,298.89 6 $943,491.11 $165,298.89 6 $943,491.11

54 1617 Sunny Meade Street 0.10 $951,271.55 $139,745.23 9 $811,526.32 $139,745.23 9 $811,526.32

55 1604.01 Conway Road #10134 Storm Sewer 0.04 $312,606.49 $70,315.82 6 $242,290.67 $70,315.82 6 $242,290.67

$113,527,128.86 $13,065,118.85 566 $100,462,010.01 $11,164,140.77 483 $91,562,988.09

$102,727,128.86

Note: Entries highlighted in yellow are Channel, Pipe or Culvert Projects. INCREMENTAL ANNUAL EXPENDITURE: $1,215,445.46 30 $1,750,663.10 $337,650.39 30 $2,418,498.36 $347,882.22 23 $2,237,115.58 $0.00 0 $1,272,500.00 $0.00 0 $1,220,244.88

ESITMATED TOTAL ANNUAL EXPENDITURE: $2,966,108.56 $2,756,148.75 $2,584,997.80 $1,272,500.00 $1,220,244.88

BEGINNING OF YEAR ESTIMATED FUND BALANCE: $8,300,000.00 $6,233,891.44 $4,377,742.69 $2,692,744.88 $2,320,244.88

REVENUE: $900,000.00 $900,000.00 $900,000.00 $900,000.00 $900,000.00

END OF YEAR ESTIMATED FUND BALANCE: $6,233,891.44 $4,377,742.69 $2,692,744.88 $2,320,244.88 $2,000,000.00

WORK REMAININGENGINEER'S OPINION OF PROBABLE CONSTRUCTION COST (EOPC) YEAR 1: 2018 YEAR 2: 2019 YEAR 3: 2020 YEAR 4: 2021 YEAR 5: 2022
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Ladue Storm Water Management Program 

 
July 7, 2017 
 
NAME 
ADDRESS 
Ladue, Missouri 63124 
 
RE: Letter of Intent to Participate in #1600 [project name] 
 
Dear Resident: 
 
[Thank you for taking the time to attend the informational meeting to learn about the conceptual 
improvements proposed to improve storm water drainage on or adjacent to your property.] This letter is 
to formalize our understanding that you are willing to support and participate in the proposed storm 
water improvement project referenced above. 
  
At this time, the improvements discussed are at a conceptual stage, and final easement requirements 
are unknown. It is likely that easements will be needed on or across a portion of your property.  
Preliminary designs can provide more detail and more accurate easements, but this information will not 
be known until a design consultant can be hired to perform this work. The City will not incur expenses, 
hire a design consultant or incur expenses for this project until we know your willingness to participate 
and donate the required easements and signed agreements. 
 

In order for the project to move into a detailed design phase and for the City to incur additional 

expenses for this project, please sign this letter (as designated on the attached sheet) indicating your 

willingness to donate the necessary easements in the future, based upon the information presented to 

date. Signing the letter indicates you support this project moving forward and understand you may be 

required to donate easements when more detailed design and easement information can be provided. 

If you choose to not sign this letter of intent, you understand: improvements will not be designed for the 

project on your property; the project design may move forward and will not include improvements to the 

portion on your property; or the project may not move forward at all and no improvements will be 

designed or constructed. 

 
Please return one original document with signatures to me for the City’s project records. I have 
attached a second copy of this letter for you to keep for your records.  If you have any questions, 
please do not hesitate to contact me at (314) 993-5665 by voice or at 
alamitola@cityofladuemo.onmicrosoft.com by electronic mail. 
 
Sincerely, 

Ladue Storm Water Management Program 

 
 
 
Anne C. Lamitola, PE, Program Manager 
 
MASTER-ltr#1600_00(yrmoda)addressee 
Cc:  

 

mailto:alamitola@cityofladuemo.onmicrosoft.com


Ladue Storm Water Management Program 

 
I acknowledge and agree my willingness to support the storm water improvement project proposed on 
or adjacent to my property. I intend to donate the necessary easements when more detailed information 
can be provided to me after a preliminary design has been completed.  I understand if the project does 
not have support from all affected property owners, this project may not move forward and 
improvements may not be constructed. 
 
                                                                                                   
              Date  __________ 
[co-property owner name] 
[address] 
 
 
              Date  __________ 
[co-property owner name] 
[address] 
 
 
 






