

**CURRENT PUBLIC WORKS PROJECTS**

Updated 12-2-16

**1. Lay Road Improvements (80% Federal Funding, 20% City of Ladue Funding)**

The Lay Road Improvements project will consist of the installation of sidewalk on the west side of the road, storm sewer improvements, and pavement rehabilitation. Crawford, Murphy, & Tilly (CMT) is the design consultant for the project and is continuing to work on the design. The preliminary engineering plans have been prepared and approved by MoDOT. A Public Open House took place on August 11, 2016 where the preliminary design was presented to the Public. The open house was well attended from residents along the corridor. The right-of-way plans have been prepared and submitted to MoDOT for review. MoDOT has verbally approved the plans and the City has issued the Request for Proposal for ROW services. It is anticipated that City Council will approve a contract with the successful firm at the January City Council meeting. Easement acquisitions are scheduled to take place in 2017 and construction in 2018.

**3. Stormwater Needs Program (Stormwater Fund)**

HR Green completed the citywide storm water needs assessment in 2015 and the executive summary is available on the Public Works Departmental page on the City's website: <http://www.cityofladue-mo.gov/>. HR Green mapped existing complaint data on file from all available sources, obtained new data from residents as well as their own field evaluations of streams, and developed a basic hydraulic model of the entire City. Over 1000 problem points have been mapped. HR Green presented their final report to City Council on November 16, 2015. City Council authorized an amendment to the contract with HR Green to aid the City with the storm water framework plan including storm water policy development, determination of financial commitment for program, and review of development standards with respect to storm water controls. At the February 2016 City Council meeting, members were appointed to the Ladue storm water committee. The Storm water committee has met monthly since April and developed a storm water ordinance which was adopted by City Council at the August 2016 meeting. At the September City Council meeting, the contract with HR Green was approved for the development of the Storm Water Master Plan which along with the five-year implementation plan, will be completed by mid-2017. HR Green has begun their field verification work and is in the process of developing concept solutions. The next Storm Water Committee meeting will be held in February 2017. The draft of the Storm Water Master Plan will be presented to the Storm Water Committee in April 2017.